

For questions about schedule and technical issues please contact:

Lab Manager: Adam Havner (408) 507-1347 ahavner@otechwind.com

Chief Engineer: Rachael Coquilla (408) 605-8964 rvcoquilla@otechwind.com

WIND TUNNEL SCHEDULE FOR WEEK OF Dec 14-Dec 20

	MON Dec 14		TUE Dec 15		WED Dec 16		THU Dec 17		FRI Dec 18		Sat Dec 19		Sun Dec 20	
	Testing	Overhead	Testing	Overhead	Testing	Overhead	Testing	Overhead	Testing	Overhead	Testing	Overhead	Testing	Overhead
1:00 AM									Robert					
2:00 AM														
3:00 AM														
4:00 AM														
5:00 AM														
6:00 AM														
7:00 AM														
8:00 AM	Lau 8:00 AM to 1:00 PM		Wenchi 8:00 AM to 12:00 PM		Lau 8:00 AM to 1:00 PM		Wenchi 8:00 AM to 12:00 PM		Tammy 8:00 AM to 12:00 PM		Tammy 8:00 AM to 1:00 PM		Tammy 7:00 AM to 12:00 PM	
9:00 AM														
10:00 AM														
11:00 AM														
12:00 PM			Tammy 12:00 PM to 3:00 PM		Wenchi 1:00 PM to 5:00 PM		Tammy 12:00 PM to 3:00 PM		Wenchi 12:00 PM to 5:00 PM				Robert 12:00 PM to 6:00 PM	
1:00 PM	Wenchi 1:00 PM to 5:00 PM													
2:00 PM			Elyssa 3:00 PM to 6:30 PM				Camille 3:00 PM to 7:00 PM							
3:00 PM														
4:00 PM														
5:00 PM	Camille 5:00 PM to 9:00 PM				Camille 5:00 PM to 9:00 PM				Camille 5:00 PM to 9:00 PM					
6:00 PM													Camille 6:00 PM to 8:00 PM	
7:00 PM														
8:00 PM							Nathan 7:00 PM to 11:00 PM							Camille 8:00 PM to 10:00 PM
9:00 PM	Robert 9:00 PM to 1:00 AM				Nathan 9:00 PM to 1:00 AM									
10:00 PM														
11:00 PM														
12:00 AM									Robert 11:00 PM to 2:00 AM					
Hours	17	0	10.5	0	17	0	17	0	14	0	5	0	13	2

TOTAL TESTING HOURS = 93.5

TOTAL OVERHEAD HOURS = 2