

For questions about schedule and technical issues please contact:

Lab Manager: Adam Havner (408) 507-1347 ahavner@otechwind.com

Chief Engineer: Rachael Coquilla (408) 605-8964 rvcoquilla@otechwind.com

**WIND TUNNEL SCHEDULE FOR WEEK OF Dec 28-Jan 3**

	MON Dec 28		TUE Dec 29		WED Dec 30		THU Dec 31		FRI Jan 1		Sat Jan 2		Sun Jan 3	
	Testing	Overhead	Testing	Overhead	Testing	Overhead	Testing	Overhead	Testing	Overhead	Testing	Overhead	Testing	Overhead
1:00 AM														
2:00 AM														
3:00 AM														
4:00 AM														
5:00 AM														
6:00 AM														
7:00 AM														
8:00 AM	Lau 8:00 AM to 1:00 PM		Wenchi 8:00 AM to 1:00 PM		Lau 8:00 AM to 1:00 PM		Wenchi 8:00 AM to 12:00 PM				Tammy 8:00 AM to 1:00 PM		Tammy 7:00 AM to 12:00 PM	
9:00 AM														
10:00 AM														
11:00 AM														
12:00 PM							Tammy 12:00 PM to 3:00 PM						Robert 12:00 PM to 6:00 PM	
1:00 PM	Wenchi 1:00 PM to 5:00 PM		Tammy 1:00 PM to 8:00 PM		Wenchi 1:00 PM to 5:00 PM									
2:00 PM														
3:00 PM							Camille 3:00 PM to 7:00 PM							
4:00 PM														
5:00 PM	Camille 5:00 PM to 9:00 PM				Camille 5:00 PM to 9:00 PM									
6:00 PM													Camille 6:00 PM to 8:00 PM	
7:00 PM														
8:00 PM														Camille 8:00 PM to 10:00 PM
9:00 PM	Robert 9:00 PM to 1:00 AM													
10:00 PM														
11:00 PM														
12:00 AM														
Hours	17	0	12	0	13	0	11	0	0	0	5	0	13	2

**TOTAL TESTING HOURS = 71      TOTAL OVERHEAD HOURS = 2**