

For questions about schedule and technical issues please contact:

Lab Manager: Adam Havner (408) 507-1347 ahavner@otechwind.com

Chief Engineer: Rachael Coquilla (408) 605-8964 rvcoquilla@otechwind.com

WIND TUNNEL SCHEDULE FOR WEEK OF Dec 7-Dec 13

	MON Dec 7		TUE Dec 8		WED Dec 9		THU Dec 10		FRI Dec 11		Sat Dec 12		Sun Dec 13	
	Testing	Overhead	Testing	Overhead	Testing	Overhead	Testing	Overhead	Testing	Overhead	Testing	Overhead	Testing	Overhead
1:00 AM									Robert					
2:00 AM														
3:00 AM														
4:00 AM														
5:00 AM														
6:00 AM														
7:00 AM														
8:00 AM	Lau 8:00 AM to 1:00 PM		Wenchi 8:00 AM to 12:00 PM		Lau 8:00 AM to 1:00 PM		Wenchi 8:00 AM to 12:00 PM		Tammy 8:00 AM to 12:00 PM		Tammy 8:00 AM to 1:00 PM		Tammy 7:00 AM to 12:00 PM	
9:00 AM														
10:00 AM														
11:00 AM														
12:00 PM			Tammy 12:00 PM to 3:00 PM		Wenchi 1:00 PM to 5:00 PM		Tammy 12:00 PM to 3:00 PM		Wenchi 12:00 PM to 5:00 PM		Elyssa 1:00 PM to 5:00 PM		Robert 12:00 PM to 6:00 PM	
1:00 PM	Wenchi 1:00 PM to 5:00 PM		Elyssa 3:00 PM to 6:30 PM				Camille 3:00 PM to 7:00 PM							
2:00 PM														
3:00 PM														
4:00 PM														
5:00 PM	Camille 5:00 PM to 9:00 PM		Lau 6:30 PM to 11:00 PM		Camille 5:00 PM to 9:00 PM		Nathan 7:00 PM to 11:00 PM		Camille 5:00 PM to 9:00 PM				Camille 6:00 PM to 8:00 PM	
6:00 PM														
7:00 PM														
8:00 PM														
9:00 PM	Robert 9:00 PM to 1:00 AM				Nathan 9:00 PM to 1:00 AM									Camille 8:00 PM to 10:00 PM
10:00 PM														
11:00 PM														
12:00 AM									Robert 11:00 PM to 2:00 AM					
Hours	17	0	15	0	17	0	17	0	14	0	9	0	13	2

TOTAL TESTING HOURS = 102 TOTAL OVERHEAD HOURS = 2